Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor:
Region/Locality:
Period:

GeoComm

Campbell County

December, 2002

2/4/2003

Activity Report

. % Total Hours
Task Locality Complete Hours this period Comments
Active Tasks

Reviewing MSAG, coordinating MSAG changes Campbell Co. 14.5 2 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 1.5 1.5

Review mapping RFP issues Campbell Co. 1 1

Investigate CPE issues Campbell Co. 4 2

PSAP visits & coordination Campbell Co. 6 3

911 Service Provider (Sprint) issues Camblell Co. 3.5 3.5

Coordinate wireless carriersand 3rd party agents Camblell Co. 3 3

Admin activities Camblell Co. 13.5 13.5

TOTAL 47 29.5

Completed Tasks

Issue

Issues of Importance
Actions Proposed to Resolve Issue

Comments

No new issues. P1 and test callls should come in 1/03
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